



Dane County

Legislation Text

File #: 2017 ACT-372, **Version:** 1

CONTRACT CHANGE ORDER #37 DAY RESOURCE CENTER REMODELING- CONTRACTOR: J.H. FINDORFF & SON INC.