



Dane County

Legislation Text

File #: 2017 ACT-334, **Version:** 1

CONTRACT CHANGE ORDER #31 DAY RESOURCE CENTER REMODELING- CONTRACTOR: J.H. FINDORFF & SON, INCORPORATED