



Dane County

Legislation Text

File #: 2017 ACT-119, **Version:** 1

CONTRACT CHANGE ORDER #4 TENNEY LOCK & SPILLWAY REHABILITATION - CONTRACTOR: JANKE GENERAL CONTRACTORS INC.