



Dane County

Legislation Text

File #: 2017 ACT-336, **Version:** 1

CONTRACT CHANGE ORDER #33 DAY RESOURCE CENTER REMODELING- CONTRACTOR: J.H. FINDORFF & SON, INCORPORATED