



Dane County

Legislation Text

File #: 2018 RES-134, **Version:** 1

CONTRACT CHANGE ORDER #4 TO CONTRACT FOR R.G. HUSTON FOR PHASE 9, CELL 2 LINER AND STAGE 4 FINAL CAP CONSTRUCTION