



Dane County

Legislation Text

File #: 2017 ACT-394, **Version:** 1

CONTRACT CHANGE ORDER #40 DAY RESOURCE CENTER REMODELING-CONTRACTOR: J.H. FINDORFF & SON INC.