



# Dane County

## Legislation Details (With Text)

---

**File #:** 2017 ACT-337      **Version:** 1      **Name:**

**Type:** Action Item      **Status:** Passed

**File created:** 9/6/2017      **In control:** Public Works & Transportation Committee

**On agenda:**      **Final action:** 9/12/2017

**Title:** CONTRACT CHANGE ORDER #34 DAY RESOURCE CENTER REMODELING- CONTRACTOR: J.H. FINDORFF & SON, INCORPORATED

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 2017 ACT-337

Date	Ver.	Action By	Action	Result
9/12/2017	1	Public Works & Transportation Committee	approved	Pass

CONTRACT CHANGE ORDER #34 DAY RESOURCE CENTER REMODELING- CONTRACTOR: J.H. FINDORFF & SON, INCORPORATED