

Legislation Text

File #: 2017 ACT-028, Version: 1

CONTRACT CHANGE ORDER #1 - TENNEY PARK - LOCK & SPILLWAY REHABILITATION (CONTRACTOR: JANKE GENERAL CONTRACTOR., INC.) 2017 ACT-028 "For purpose of reconsideration of previous action".