



Dane County

Legislation Text

File #: 2017 ACT-187, **Version:** 1

CONTRACT CHANGE ORDER #7 DAY RESOURCE CENTER REMODELING - CONTRACTOR: J.H. FINDORFF & SONS, INC.