



Dane County

Legislation Text

File #: 2017 ACT-293, **Version:** 1

CONTRACT CHANGE ORDER #24 DAY RESOURCE CENTER REMODELING (CONTRACTOR: JH FINDORFF & SON INC)