

Dane County

Legislation Text

File #: 2017 ACT-374, Version: 1

CONTRACT CHANGE ORDER #39 DAY RESOURCE CENTER REMODELING-CONTRACTOR: J.H. FINDORFF & SON INC.