

Dane County

Legislation Text

File #: 2018 ACT-003, Version: 1

CONTRACT CHANGE ORDER #1-DAY RESOURCE CENTER ARCHITECTURAL DESIGN SERVICES-CONTRACTOR: DORSCHNER ASSOCIATES, INC.