



Dane County

Legislation Text

File #: 2019 RES-057, **Version:** 1

CONTRACT CHANGE ORDER #9 TO CONTRACT FOR R.G. HUSTON FOR PHASE 9, CELL 2 LINER AND STAGE 4 FINAL CAP CONSTRUCTION