



County of Dane
Department of Waste & Renewables
1919 Alliant Energy Center Way
Madison, WI 53713



Shelby Slaven
Director of Administration

Phone: (608) 267-0127 | TTY WI Relay 711

John Welch
Director of Waste & Renewables

AGREEMENT CHANGE ORDER

08

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

ACT #: 060

PROJECT:	LANDFILL SITE NO . 3 - ENGINEERING DESIGN AND PERMITTING WORK
322023	4402 BRANDT RD., MADISON, WI

CONSULTANT:	SCS ENGINEERS INC.
AGREEMENT #:	14888

DATE:	07/13/26
PO #:	20222422

DESCRIPTION OF CHANGE:

Additional engineering services to prepare the bid package, including landscaping plans, structural design for concrete drainage structures, updated survey mapping, a clay excavation plan, extra project meetings, research into drainage materials and odor control options, grading plans, and culvert sizing.

REASON FOR CHANGE:

Additional design services are necessary to integrate changes into the construction bid package.

REFERENCE #	REQUESTED BY	TOTAL ADD TO AGREEMENT
COP#08	Owner	\$49,000.00

COST	Original Agreement Amount:	\$	1,394,561.00
INCREASE	Sum of previously authorized changes:	\$	1,266,400.00
	This Change Order Amount (+/-):	\$	49,000.00
	Revised Agreement Amount including this change:	\$	2,709,961.00
	Percent Change from Original Agreement:		3.51%

TIME	This Change Order does not affect the Contracted Time. The Substantial Completion date remains
UNCHANGED	November 28, 2027.

SIGNATURE APPROVALS

Scs Engineers Inc., Consultant

John Welch, Director of Waste & Renewables

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

INTERNAL A/P USE ONLY	✓	ORG	SWRODFLD	OBJ	58103	AMT	
			SWLNDFLL		51038/51039		
			SWLNDFLL		51170		\$ 49,000.00