

2026 RES-098

**CHANGE ORDER 053 FOR THE PUBLIC SAFETY COMMUNICATIONS (PSC) NEW FACILITY
CONSTRUCTION**

The Department of Administration-Public Works Engineering Division awarded a Contract to Vogel Bros. Building Co. for the Public Safety Communications New Facility Construction at 8301 Luds Ln., Madison, WI, Project# 324051.

The following change is requested: Change Order #053 - Increase \$95,564.59 to relocate a wireless access point, add network cabling and data jacks throughout the facility, and install additional audio-visual equipment. The work includes a display and wall mount in the Admin Support room, a lectern and display connection in the Flex Room, and equipment to connect eight additional video and computer sources to the building's main AV system. This change order is being requested due to the original wireless access points requiring a lift to access at ceiling height. The new location is to be accessible by step ladder. Addition of a wired lectern to flex room to facilitate training/meeting needs, additional CATV & PC equipment/wiring to fully support the building's audio visual needs.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order #053 for a total increase of \$95,564.59 be approved to the Contract for Vogel Bros. Building Co. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.