

1
2
3 **2026 RES-056**

4 CONTRACT CHANGE ORDER #245 FOR DANE COUNTY JAIL CONSOLIDATION PROJECT
5 CONTRACT WITH MIRON CONSTRUCTION CO., INC.

6 The Department of Administration-Public Works Engineering Division, awarded the Contract to Miron
7 Construction Co., Inc. for Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI;
8 Project# 318025.

9
10 The following change is requested: Change Order #245 - Increase \$88,272.13 for reconstruction of
11 approx.1900 sf of existing masonry walls located in the new Food Service Kitchen section of the PSB
12 renovation. This change order is being requested due to existing masonry walls discovered to be ungrouted
13 and unreinforced with rebar. Reconstruction is necessary to meet DOC code requirements for security.

14
15 The project budget includes sufficient funds to accommodate this change order.

16
17 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #245 for a total increase of \$88,272.13 be
18 approved to the Contract for Miron Construction Co., Inc. for the above listed changes; and

19
20 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division be
21 directed to ensure complete performance of the Contract.