



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	38
DATE	10/22/2024

PROJECT	Dane County Jail Consolidation Project
ADDRESS	115 West Doty Street, Madison, WI
PURCHASE ORDER #	20240934
BID / PROPOSAL #	318025
CONTRACTOR	Miron Construction Co., Inc.

DESCRIPTION:

1	REFERENCE #	PCI 065
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Revision to overhead doors vendor to be consistent with Dane County standards and increasing scope to add (x2) OH doors at the Sallyport.
4	REASON FOR CHANGE	Overhead doors are being added to the sallyport to relieve DCSO of doors in disrepair and to provide all OH doors serving the PSB by one manufacturer and all under one warranty.
5	TOTAL ADD TO CONTRACT	\$194,707.80

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$513,598.04
The Contract amount prior to this Change Order was:	\$162,120,245.04
The Contract amount will be increased by this Change Order in the amount of:	\$194,707.80
The new Contract amount including this Change Order will be:	\$162,314,952.84
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

Signature Approvals:

Contractor – Miron, Daniel Voss
--

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--