

1
2
3 **2024 RES-168**

4 CONTRACT CHANGE ORDER #26 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT
5 WITH MIRON CONSTRUCTION CO.

6 The Department of Administration-Public Works Engineering Division, awarded a contract to
7 Miron Construction Co. for the Jail Consolidation Project at the Public Safety Building, 115 W.
8 Doty St., Madison, WI, Bid# 318025.

9
10 The following change is requested: Change Order #26 - Increase \$59,140.83 for the required
11 testing and inspection services for rebar, masonry and structural steel which were not initially
12 specified in the IFC bid.

13
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #26 for a total increase of
15 \$59,140.83 be approved to the Contract for Miron Construction Co. for the above listed
16 changes; and

17
18 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
19 Division be directed to ensure complete performance of the Contract.