

**DANE COUNTY  
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: <b>Mike Engelberger</b>		Resolution No. <u>2024 RES-168</u>
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____	3/4 _____	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #26 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT WITH MIRON CONSTRUCTION CO.

**Policy Analysis Statement:**

Brief Description of Proposal -  
 The following change is requested: Change Order #26 - Increase \$59,140.83 for the required testing and inspection services for rebar, masonry and structural steel which were not initially specified in the IFC bid.

Current Policy or Practice -  
 Change Orders of this amount require County Board Approval

Impact of Adopting Proposal -  
 Project will move forward

**Fiscal Estimate:**

<u>Fiscal Effect (check all that apply) -</u>	<u>Budget Effect (check all that apply)</u>
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

**Narrative/Assumptions about long range fiscal effect:**

**Expenditure/Revenue Changes:**

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$59,141				Other				
<b>Total</b>	\$59,141	\$0	\$0	\$0	<b>Total</b>	\$0	\$0	\$0	\$0

**Personnel Impact/FTE Changes:**

**Prepared By:**

Agency: Dane County Department of Administration	Division: Public Works Engineering Division
Prepared by: Mindy Diaz	Date: 10/7/24 Phone: (608) 267-0127
Reviewed by: Chuck Hicklin	Date: 10/7/24 Phone: (608) 266-4109