

Local Negotiated Agreement Committee - Dane County Landfill No. 3
Proposed Monthly Meeting Schedule & Public Engagement Activities
Updated 12/6/2023

DATE	EVENT/AGENDA	PUBLIC ENGAGEMENT ACTIVITIES PRIOR	OTHER POSSIBLE ENGAGEMENT OPTIONS
Wednesday, October 4, 2023	LNA Meeting 1: Organizational Meeting	<ul style="list-style-type: none"> •Posted on Legistar •Posted on Project Website •Hybrid meeting option available •Email elected officials list on 9/28 	NA
October 18-20, 2023	Impact Assessment Field Work	<ul style="list-style-type: none"> •Physical mailers mailed on 10/13 to approximately 70 residents. 	NA
Wednesday, November 8, 2023	LNA Meeting 2: Recitals Article I - Definitions Article II - Transportation	<ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option 	NA
Wednesday, December 6, 2023	LNA Meeting 3: Article III - Facility Operations Article IV - Environmental Compliance and Reporting	<ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option 	
Sunday, December 31, 2023	Impact Assessment to be delivered to Dane County before the end 2023	NA	NA
Wednesday, January 10, 2024	LNA Meeting 4: Article V - Operational Concerns Article VI - Limitations and Final Use	<ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option 	
Tuesday, January 16, 2024 (estimated)	WDNR Feasibility Report Submittal	NA	NA
Wednesday, January 24, 2024	LNA Meeting 4: Present Impact Assessment to Committee Article VII - Compensation	<ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option •Email elected officials list to inform them of the impact assessment presentation 	
Wednesday, February 7, 2024	LNA Meeting 5: Article VII - Compensation Article VIII - Contract Provisions Attachments	<ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option 	
Wednesday, February 21, 2024	Optional Meeting Date		
Wednesday, March 6, 2024	Proposed LNA Public Hearing Date	<ul style="list-style-type: none"> •Physical mailers to preliminary compensation groups •Post on Project Website •Email elected officials list 	<ul style="list-style-type: none"> •Website feedback form •Survey •Posted signage •Social media •Phone Calls •Door to door
Wednesday, March 20, 2024	LNA Meeting 6 : Incorporate Public Comments	<ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option 	
Wednesday, April 3, 2024	LNA Meeting 7: Final Negotiations	<ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option 	
Wednesday, April 17, 2024	Optional Meeting Date		
May 2024	Committee Routing	<ul style="list-style-type: none"> •Post on Legistar •Post on Project Website 	
June/July 2024 (estimated)	WDNR Public Comment Period	<ul style="list-style-type: none"> •Public notice (WDNR) •Newspapers Ads (WDNR) •Post on Public Website 	