

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21
- 22
- 23
- 24
- 25
- 26
- 27

CONTRACT CHANGE ORDER #1 FOR THE WALKING IRON TRAIL PHASE 1 CONSTRUCTION,  
CONTRACT WITH ZENITH TECH, INC.

The Department of Administration-Public Works Engineering Division awarded a Contract to Zenith Tech, Inc. for the Walking Iron Trail Phase 1 Construction, 6715 CTH 78, Mazomanie, WI; Project# 324048.

The following change is requested: Change Order #1 - Increase \$618,000.00 to install jump-deterrent assemblies on the existing steel trusses, matching the design used on the Great Sauk State Trail Bridge. This change order is being requested due to an owner-directed life-safety enhancement to deter unauthorized jumping, ensuring consistent safety standards with the adjacent bridge and improving public protection.

Dane County previously accepted a \$2,128,000.00 Transportation Alternatives Program grant (2024 Res-132) and signed a project agreement with WisDOT for the rehabilitation of the bridge along the trail known as B428E.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of \$618,000.00 be approved to the Contract for Zenith Tech, Inc. for the above listed changes; and

**BE IT FURTHER RESOLVED** that this Change Order will be funded by Dane County from LEWSLUNY 59010 with up to 80% of the cost anticipated to be reimbursed by WisDOT in accordance with the 80/20 cost share in the project agreement; and

**BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.