



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

AGREEMENT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	4/28/2025
RES#	

PROJECT	AEC Exhibition Hall Expansion Design	PROPOSAL #	319015
ADDRESS	1919 Alliant Energy Center Way, Madison, WI		
CONSULTANT	Strang, Inc.	PURCHASE ORDER #	20251216

DESCRIPTION:

REFERENCE #	COP 2		
REQUESTED BY	Owner		
PROPOSED CHANGE	Provide additional design services during the Design Development phase for the full replacement of the existing steam boilers, piping, controls, and associated equipment serving the existing exhibition hall, along with a phasing plan to maintain facility operations during construction.		
REASON FOR CHANGE	Additional design services are necessary to combine and expand existing mechanical systems to provide comprehensive HVAC coverage.		
TOTAL ADD TO AGREEMENT		\$63,750.00	

The original Agreement amount was:	\$1,499,283.23
Net change by previously authorized Change Orders:	\$735,720.00
The Agreement amount prior to this Change Order was:	\$2,235,003.23
The Agreement amount will be increased by this Change Order in the amount of:	\$63,750.00
The new Agreement amount including this Change Order will be:	\$2,298,753.23
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/27/2025

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Hicklin, Charles	Digitally signed by Hicklin, Charles Date: 2025.05.01 08:27:42 -05'00'
Controller	

Public Works & Transportation Committee

Accounting