

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Mike Engelberger		Resolution No. 2024 RES-203
Vote Required: Majority _____		Ordinance Amendment No. _____
Two-Thirds <input checked="" type="checkbox"/>	3/4 _____	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #38 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT WITH MIRON CONSTRUCTION CO.

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #38 - Increase \$194,707.80 for adding the replacement of new high speed doors at the sallyport. Change of overhead door manufacturer for all overhead doors to provide continuity of equipment and increased efficiency in long term maintenance.

Current Policy or Practice -

Change Orders of this amount require County Board Approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

Fiscal Effect (check all that apply) -	Budget Effect (check all that apply)
<input type="checkbox"/> No Fiscal Effect	<input type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input checked="" type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input checked="" type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$194,708				Other				
Total	\$194,708	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency:	Department of Administration	Division:	Public Works Engineering Division
Prepared by:	Mindy Diaz	Date:	11/04/24 Phone: (608) 267-0127
Reviewed by:	Chuck Hicklin	Date:	11/04/24 Phone: (608) 266-4109