



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	8/4/2023

PROJECT	Windows, Lighting & Lighting Controls and HVAC Controls Replacement Design
ADDRESS	210 Martin Luther King Jr. Blvd., Madison, WI
PURCHASE ORDER #	20221253
PROPOSAL #	321040
CONSULTANT	IBC Engineering Services, Inc.

DESCRIPTION:

1	REFERENCE #	COP #1
2	REQUESTED BY	Owner & A/E
3	PROPOSED CHANGE	Add design services for Construction Packages #1 & #2.
4	REASON FOR CHANGE	Considerable extra time is required to include analysis of Focus on Energy rebates, DOE performance requirements for construction materials, integration with the concurrent City remodelling projects & evaluating additional mechanical & electrical eqpt & systems in the CCB.
5	TOTAL ADD TO CONTRACT	\$26,600.00

The original Agreement amount was:	\$196,000.00
Net change by previously authorized Change Orders:	\$0.00
The Agreement amount prior to this Change Order was:	\$196,000.00
The Agreement amount will be increased by this Change Order in the amount of:	\$26,600.00
The new Agreement amount including this Change Order will be:	\$222,600.00
The Completion Date will be increased by:	440 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/13/2024

Signature Approvals:

N/A
Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
--------	--

ACT	
-----	--