



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	8
DATE	3/21/2025

PROJECT	Facilities Emergency Power
ADDRESS	215 South Hamilton St. & 210 Martin Luther King Blvd
PURCHASE ORDER #	20221367 - 00
BID / PROPOSAL #	321045
CONTRACTOR	Forward Electric, Inc.

DESCRIPTION:

1	REFERENCE #	COP-06
2	REQUESTED BY	A/E
3	PROPOSED CHANGE	Extension of the fire sprinkler system to the generator room.
4	REASON FOR CHANGE	Additional fire suppression coverage required to comply with fire code NFPA 13.
5	TOTAL ADD TO CONTRACT	\$18,400.00

The original Contract amount was:	\$1,795,742.00
Net change by previously authorized Change Orders:	\$273,329.64
The Contract amount prior to this Change Order was:	\$2,069,071.64
The Contract amount will be increased by this Change Order in the amount of:	\$18,400.00
The new Contract amount including this Change Order will be:	\$2,087,471.64
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/1/2024

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--