



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	5
DATE	7/29/2024

PROJECT	City-County Building Windows Replacement
ADDRESS	210 Martin Luther King, Jr. Blvd.
PURCHASE ORDER #	20231898
BID / PROPOSAL #	322027
CONTRACTOR	Berglund Construction Co.

DESCRIPTION:

1	REFERENCE #	PCO #6
2	REQUESTED BY	Owner & A/E
3	PROPOSED CHANGE	Add specialized performance testing of new window installations to scope of work.
4	REASON FOR CHANGE	DOE project spec's did not include this testing but it's standard procedure for a project this large; tests for water & air leakage & will assure installation was done correctly from the start.
5	TOTAL ADD TO CONTRACT	\$18,611.00

The original Contract amount was:	\$2,295,000.00
Net change by previously authorized Change Orders:	\$8,171.21
The Contract amount prior to this Change Order was:	\$2,303,171.21
The Contract amount will be increased by this Change Order in the amount of:	\$18,611.00
The new Contract amount including this Change Order will be:	\$2,321,782.21
The Completion Date will be increased by:	7 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/11/2024

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
--------	--

ACT	
-----	--