



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	10
DATE	10/1/2025
ACT#	

PROJECT	Capitol Square South Parking Ramp-Phase II	BID #	323026
ADDRESS	113 S. Henry Street, Madison, WI		
CONTRACTOR	Golf Construction	PURCHASE ORDER #	20240769-00

DESCRIPTION:

REFERENCE #	COP #10
REQUESTED BY	Owner
PROPOSED CHANGE	Demo concrete around failed trench drain on Lvl 5 & disconnect from piping. Set new trench drain and reconnect piping. Form & pour concrete around trench drain and seal.
REASON FOR CHANGE	Upon examination during concrete replacement entire length of trench drain was found to have failed requiring replacement and reconnection to piping. Concrete work is required to be flush with floor level.
TOTAL ADD TO CONTRACT	\$23,625.00

The original Contract amount was:	\$11,099,057.00
Net change by previously authorized Change Orders:	\$170,156.00
The Contract amount prior to this Change Order was:	\$11,269,213.00
The Contract amount will be increased by this Change Order in the amount of:	\$23,625.00
The new Contract amount including this Change Order will be:	\$11,292,838.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2026

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Hicklin, Charles	Digitally signed by Hicklin, Charles Date: 2025.10.14 13:37:58 -05'00'
Chuck Hicklin, Controller	

Public Works & Transportation Committee

Robert Arenz, Accounting