

DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	1/14/2025

PROJECT	Door Creek Stream Restoration
ADDRESS	Town of Dunn, WI
PURCHASE ORDER #	20241848
BID / PROPOSAL #	324009
CONTRACTOR	Midwest Amphibious Equipment, LLC.

DESCRIPTION:

1 REFERENCE #	COP 2
2 REQUESTED BY	Owner
3 PROPOSED CHANGE	Additional dredging required to meet design criteria.
4 REASON FOR CHANGE	Actual volume of dredge material greater than originally shown on design.
5 TOTAL ADD TO CONTRACT	\$59,339.96

The original Contract amount was:	\$2,460,600.00
Net change by previously authorized Change Orders:	\$60,554.00
The Contract amount prior to this Change Order was:	\$2,521,154.00
The Contract amount will be increased by this Change Order in the amount of:	\$59,339.96
The new Contract amount including this Change Order will be:	\$2,580,493.96
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/31/2025

Signature Approvals:


Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Hicklin, Charles Digitally signed by Hicklin, Charles
Date: 2025.01.15 11:51:45 -06'00'
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT