



Shelby Slaven
Director of Administration

County of Dane
Department of Waste & Renewables
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711



John Welch
Director of Waste & Renewables

CONTRACT CHANGE ORDER

02

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

ACT #: 088

PROJECT:	INITIAL BUILDING AND INFRASTRUCTURE CONSTRUCTION OF DANE COUNTY'S SUSTAINABILITY CAMPUS
326002	7103 MILLPOND ROAD, MADISON, WI 53718

CONTRACTOR:	JP CULLEN & SONS
CONTRACT #:	16359

DATE:	08/13/26
PO #:	20261907

DESCRIPTION OF CHANGE:

Procurement of a hydraulic TK Elevator.

REASON FOR CHANGE:

Base Bid was for the procurement of a traction elevator. After consulting with Performance Elevator Consulting company, it was determined that a hydraulic elevator was a better option for the building and allows other companies to service and maintain the elevator.

REFERENCE #	REQUESTED BY	TOTAL ADD TO CONTRACT
COP #1	Owner	\$10,624.00

COST	Original Contract Amount:	\$	22,946,266.00
INCREASE	Sum of previously authorized changes:	\$	72,701.00
	This Change Order Amount (+/-):	\$	10,624.00
	Revised Contract Amount including this change:	\$	23,029,591.00
	Percent Change from Original Contract:		0.05%

TIME	This Change Order does not affect the Contract Time. The Substantial Completion date remains
UNCHANGED	September 30, 2027.

SIGNATURE APPROVALS

Jp Cullen & Sons, Contractor

John Welch, Director of Waste & Renewables

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

INTERNAL A/P USE ONLY	✓	ORG	SWSUSTAN	OBJ	51042 (V2 - Waste Edu. Center)	AMT	\$	10,624.00
			SWSUSTAN		57801 (V3 - Maintenance Shop)		\$	-
			SWSUSTAN		58638 (V4 - Scale House)		\$	-
			SWSUSTAN		58639 (V1 - Site Infrastructure)		\$	-