

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: ENGELBERGER		Resolution No. <u>2025 RES-440</u>
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____	3/4 _____	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #15 FOR THE CAPITOL SQUARE SOUTH PARKING RAMP PHASE II CONSTRUCTION

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #15- Increase \$864,840.00 to complete overhead concrete repairs at Level 6 for the underside of Level 7 South. The work includes approximately 3,500 square feet of overhead repairs and 800 square feet of full-depth concrete repairs.

Current Policy or Practice -

Resolutions of this amount require County Board Approval

Impact of Adopting Proposal -

Project will move forward

Contains reporting requirement to board/committee: No Board/committee name: N/A Cadence: As Needed

Fiscal Estimate:

Fiscal Effect (check all that apply) -

- No Fiscal Effect
- Results in Revenue Increase
- Results in Expenditure Increase
- Results in Revenue Decrease
- Results in Expenditure Decrease

Budget Effect (check all that apply) -

- No Budget Effect
 - Increases Rev. Budget
 - Increases Exp. Budget
 - Decreases Rev. Budget
 - Decreases Exp. Budget
 - Increases Position Authority
 - Decreases Position Authority
- Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

N/A

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$864,840				Other				
Total	\$864,840	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

N/A

Prepared By:

Agency: Department of Administration	Division: Public Works Engineering
Prepared by: Mindy Diaz	Date: 4/15/26 Phone: (608) 267-0127
Reviewed by: Chuck Hicklin	Date: 4/15/26 Phone: (608) 266-4109