



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	7/8/2025
RES#	103

PROJECT	Walking Iron Trail Phase 1	BID #	324048
ADDRESS	6715 CTH 78, Mazomanie, WI, Madison, WI		
CONTRACTOR	Zenith Tech, Inc.	PURCHASE ORDER #	20242778

DESCRIPTION:


REFERENCE #	ZTI Serial Letter #2
REQUESTED BY	Owner
PROPOSED CHANGE	Install jump-deterrent assemblies on the existing steel trusses, matching the design used on the Great Sauk State Trail Bridge.
REASON FOR CHANGE	Owner-directed life-safety enhancement to deter unauthorized jumping, ensuring consistent safety standards with the adjacent bridge and improving public protection.
TOTAL ADD TO CONTRACT	\$618,000.00

The original Contract amount was:	\$1,644,585.55
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$1,644,585.55
The Contract amount will be increased by this Change Order in the amount of:	\$618,000.00
The new Contract amount including this Change Order will be:	\$2,262,585.55
The Completion Date will be increased by:	107 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/2/2026

Signature Approvals:



Contractor


Todd Draper, Public Works Engineering Division Director


Architect / Engineer (A/E)


Chuck Hicklin, Controller


Public Works & Transportation Committee


Robert Arenz, Accounting