

1 **2025 RES-442**

2  
3 **CONTRACT CHANGE ORDER #228 FOR THE DANE COUNTY JAIL CONSOLIDATION PROJECT**

4  
5 The Department of Administration-Public Works Engineering Division awarded the Contract to Miron  
6 Construction Co., Inc. for Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI;  
7 Project# 318025.

8  
9 The following change is requested: Change Order #228 - Increase \$56,104.45 for cabling specification  
10 revisions for TV signal distribution to Coax and Cat 6 at approximately 190 locations. This change order is  
11 being requested at the direction of DCIM to introduce redundancy into the TV signal distribution system  
12 and allow for future flexibility to adapt to service providers' requirements for distribution throughout the  
13 facility.

14  
15 The project budget includes sufficient funds to accommodate this change order.

16  
17 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #228 for a total increase of \$56,104.45 be  
18 approved to the Contract for Miron Construction Co., Inc. for the above listed changes; and

19  
20 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division be  
21 directed to ensure complete performance of the Contract.