



SHELBY SLAVEN
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	6
DATE	6/25/2026
ACT#	044

PROJECT	District Attorney's Office Renovation Construction	BID #	324037
ADDRESS	215 S. Hamilton St., Madison, WI		
CONTRACTOR	Joe Daniels Construction Co	PURCHASE ORDER #	20261173

DESCRIPTION:

REFERENCE #	PCO 005R, CB1004
REQUESTED BY	Owner
PROPOSED CHANGE	Revise the VAV control valve scope to reuse existing control valves where feasible. Deduct the cost of new control valves because they are supplied by Dane County.
REASON FOR CHANGE	The updated design allows existing control valves to be reused, reducing the contractor's material costs resulting in a credit.
TOTAL DEDUCT TO CONTRACT	(\$20,340.00)

The original Contract amount was:	\$3,364,800.00
Net change by previously authorized Change Orders:	\$11,355.00
The Contract amount prior to this Change Order was:	\$3,376,155.00
The Contract amount will be decreased by this Change Order in the amount of:	(\$20,340.00)
The new Contract amount including this Change Order will be:	\$3,355,815.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/30/2027

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

	ORG	OBJ	PRJ	AMT
INTERNAL USE ONLY	CPDIST	51499		\$-20,340.00