



GREG BROCKMEYER  
Director of Administration

**County of Dane**  
Department of Administration  
**Public Works Engineering Division**  
1919 Alliant Energy Center Way  
Madison, WI 53713  
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER  
Director of Public Works

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	3
<b>DATE</b>	8/13/2025
<b>ACT#</b>	135

<b>PROJECT</b>	Mendota County Park Redevelopment	<b>BID #</b>	324036
<b>ADDRESS</b>	5133 Co Hwy M, Middleton, WI		
<b>CONTRACTOR</b>	Speedway Sand & Gravel, Inc.	<b>PURCHASE ORDER #</b>	20250842

### DESCRIPTION:

<b>REFERENCE #</b>	COP #04
<b>REQUESTED BY</b>	Owner
<b>PROPOSED CHANGE</b>	Additional asphalt paving to be added near sanitary dump station & water filling area.
<b>REASON FOR CHANGE</b>	Extension of paving was determined by Parks staff to maintain clear access to sanitary RV dump station & RV water filling area for public campground use.
<b>TOTAL ADD TO CONTRACT</b>	<b>\$11,420.00</b>

The original Contract amount was:	\$1,937,594.00
Net change by previously authorized Change Orders:	\$3,500.13
The Contract amount prior to this Change Order was:	\$1,941,094.13
The Contract amount will be increased by this Change Order in the amount of:	\$11,420.00
The new Contract amount including this Change Order will be:	\$1,952,514.13
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/26/2025

### Signature Approvals:

<b>Contractor</b>

<b>Todd Draper, Public Works Engineering Division Director</b>

<b>Architect / Engineer (A/E)</b>

<b>Chuck Hicklin, Controller</b>

<b>Public Works &amp; Transportation Committee</b>

<b>Robert Arenz, Accounting</b>