



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	11/4/2025
ACT#	253

PROJECT	Walking Iron Trail Phase 1	BID #	324048
ADDRESS	6715 CTH 78, Mazomanie, WI		
CONTRACTOR	Zenith Tech, Inc.	PURCHASE ORDER #	20242778

DESCRIPTION:

REFERENCE #	Revised ZTI Serial Letter #6 - Pier 1 Investigation (10-23-25)
REQUESTED BY	Owner & Contractor
PROPOSED CHANGE	Remove portion of work for Petrographic Examination (associated with the chemical composition testing).
REASON FOR CHANGE	Review of the 4 inch test core data and exploratory excavation provided sufficient information to support the decision to replace Pier 1, rendering the additional petrographic analysis authorized in Change Order #2 to be unnecessary and provides a credit.
TOTAL DEDUCT TO CONTRACT	(\$11,000.00)

The original Contract amount was:	\$1,644,585.55
Net change by previously authorized Change Orders:	\$636,760.00
The Contract amount prior to this Change Order was:	\$2,281,345.55
The Contract amount will be decreased by this Change Order in the amount of:	(\$11,000.00)
The new Contract amount including this Change Order will be:	\$2,270,345.55
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/2/2026

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting