



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	122
DATE	6/10/2025
ACT#	056

PROJECT	Dane County Jail Consolidation Project	BID #	318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

DESCRIPTION:

REFERENCE #	CB 1094, PCI 121		
REQUESTED BY	A/E & Owner		
PROPOSED CHANGE	Mechanical and HVAC revisions to address performance, serviceability, security and environmental consciousness.		
REASON FOR CHANGE	Multiple minor revisions to propylene glycol for snowmelt, security bar grates, BAS controls and mechanical system layout		
TOTAL ADD TO CONTRACT		\$32,637.49	

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$1,905,137.50
The Contract amount prior to this Change Order was:	\$163,511,784.50
The Contract amount will be increased by this Change Order in the amount of:	\$32,637.49
The new Contract amount including this Change Order will be:	\$163,544,421.99
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

Signature Approvals:

Contractor- Miron Construction Co.

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E) – Mead & Hunt

Hicklin, Charles	Digitally signed by Hicklin, Charles Date: 2025.06.11 14:37:10 -05'00'
Controller	

Public Works & Transportation Committee

Accounting