

1 **2025 RES-410**

2  
3 **CONTRACT CHANGE ORDER #218 FOR THE DANE COUNTY JAIL CONSOLIDATION PROJECT**  
4 **CONTRACT WITH MIRON CONSTRUCTION CO., INC.**

5  
6 The Department of Administration-Public Works Engineering Division, awarded the Contract to Miron  
7 Construction Co., Inc. for the Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI;  
8 Project# 318025.

9  
10 The following change is requested: Change Order #218 - Increase \$76,372.96 to include a modified fire  
11 rated shaft wall with secure perimeter 2" Hollow Metal Wall Panels located at the vertical duct riser on 3rd  
12 Floor and additional security grates serving the ductwork. This change order is being requested due to  
13 modifications being necessary to maintain DOC required secure perimeter, by separating detention areas  
14 from back of house mechanical spaces within the facility.

15  
16 The project budget includes sufficient funds to accommodate this change order.

17  
18 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #218 for a total increase of \$76,372.96 be  
19 approved to the Contract for Miron Construction Co., Inc. for the above listed changes; and

20  
21 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division be  
22 directed to ensure complete performance of the Contract.