

1
2
3 **2024 RES-200**

4 CONTRACT CHANGE ORDER #36 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT
5 WITH MIRON CONSTRUCTION CO.

6 The Department of Administration-Public Works Engineering Division, awarded a contract to
7 Miron Construction Co. for the Jail Consolidation Project at the Public Safety Building, 115 W.
8 Doty St., Madison, WI, Bid# 318025.

9
10 The following change is requested: Change Order #36 - Increase \$152,960.87 for final detailing
11 of plumbing connections and routing in tower sub-basement Mechanical Room-SB202.

12
13 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #36 for a total increase of
14 \$152,960.87 be approved to the Contract for Miron Construction Co. for the above listed
15 changes; and

16
17 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
18 Division be directed to ensure complete performance of the Contract.