## DANE COUNTY POLICY AND FISCAL NOTE

Original Update	Substitute No
Sponsor: Mike Engelberger	Resolution No. 2025 RES-XXX
·	Ordinance Amendment No.
Two-Thirds 3/4	

Title of	Resolution	or Ord	Amd:

CONTRACT CHANGE ORDER #7 FOR CAPITOL SQUARE SOUTH PARKING RAMP- PHASE II; CONTRACTOR: GOLF CONSTRUCTION

Brief Description of Propos	al.

The following change is requested: Change Order #7 - Increase \$117,350.00 for full depth Grid 6 column repairs & fiber reinforcing on all levels, including engineered shoring during repair work. This change order is being requested due to the extent of column deterioration on Grid 6 being observed to be more severe than previously identified, requiring more column removal & shear strength upgrade requirements.

Current Policy or Practice -

Resolutions of this amount require County Board Approval

Impact of Adopting Proposal -

Project will move forward

Fieral	Feti	mata

Fiscal Effect (check all that apply) -	Budget Effect (check all that apply)
No Fiscal Effect	✓ No Budget Effect
Results in Revenue Increase	Increases Rev. Budget
Results in Expenditure Increase	Increases Exp. Budget
Results in Revenue Decrease	Decreases Rev. Budget
Results in Expenditure Decrease	Decreases Exp. Budget
	Increases Position Authority
	Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

N/A			

## **Expenditure/Revenue Changes:**

	Current	Year	Annua	lized		Current	Year	Annua	lized
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$117,350				Other				
Total	\$117,350	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Derconnel	Impact/FTE	Changes:

N/A

## Prepared By:

Agency:	Dane County Department of Administration	Division:	Public Works	Engineering Division
Prepared by:	Mindy Diaz	Date:	8/4/25	Phone: (608) 267-0127
Reviewed by:	Chuck Hicklin	Date:	8/4/25	Phone: (608) 266-4109