

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Mike Engelberger		Resolution No. 2024 RES-202
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____		3/4 _____

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #37 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT WITH MIRON CONSTRUCTION CO.

Policy Analysis Statement:

Brief Description of Proposal -
 The following change is requested: Change Order #37 - Increase \$114,551.68 for modifications necessary to accommodate a split switchboard in two separate locations within Electrical Room B048. Change will ensure compliance with Madison Gas & Electric to meet the phasing requirements for building occupancy.

Current Policy or Practice -
 Change Orders of this amount require County Board Approval.

Impact of Adopting Proposal -
 Project will move forward.

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	<u>Budget Effect (check all that apply)</u>
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$114,552				Other				
Total	\$114,552	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Department of Administration	Division: Public Works Engineering Division
Prepared by: Mindy Diaz	Date: 11/04/24 Phone: (608) 267-0127
Reviewed by: Chuck Hicklin	Date: 11/04/24 Phone: (608) 266-4109