

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20

2026 RES-110

**CONTRACT CHANGE ORDER #02 FOR THE DANE COUNTY LANDFILL SITE NO . 03 - PHASE 01
CELL 01 CONSTRUCTION**

The Department of Waste and Renewables awarded a Contract to R G HUSTON CO INC for the Dane County Landfill Site No . 03 - Phase 01 Cell 01 Construction at 4402 Brandt Rd., Madison, WI, Bid #326001.

The following change is requested: Change Order #02 – Increase \$318,790.00 for the construction of a new Can Yard, including site preparation, re-grading, landscaping for screening, and utilities extension to power gate and security cameras. This owner directed change is being requested due to the additional work required for maintaining existing landfill services and operation.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order 02 for a total increase of \$318,790.00 be approved to the Contract for R G HUSTON CO INC for the above listed changes; and

BE IT FINALLY RESOLVED that the Waste and Renewables be directed to ensure complete performance of the Contract.