

1  
2  
3 **2024 RES-163**

4 CONTRACT CHANGE ORDER #3 TO CONTRACT FOR PHASE 10 CELL 3 LINER  
5 CONSTRUCTION WITH R.G. HUSTON CO. INC.

6 The Department of Waste & Renewables, awarded a contract to R.G. Huston Co. Inc. for Phase  
7 10 Cell 3 Liner Construction at the Dane County Landfill, 7102 Maahic Way, Madison, WI Bid#  
8 323015.

9  
10 The following change is requested: Change Order #3 - Decrease \$184,720.51 based on actual  
11 quantities installed.

12  
13 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #3 for a total decrease of  
14 \$184,720.51 be approved to the Contract for R.G. Huston Co. Inc. for the above listed changes;  
15 and

16  
17 **BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to  
18 ensure complete performance of the Contract.