



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	5
DATE	2/12/2025

PROJECT	Lighting, Lighting Controls & HVAC Controls Upgrades
ADDRESS	210 Martin Luther King, Jr. Blvd.
PURCHASE ORDER #	20241429
BID / PROPOSAL #	322028
CONTRACTOR	Hill Electric, Inc.

DESCRIPTION:

1	REFERENCE #	FD 02
2	REQUESTED BY	Owner & A/E
3	PROPOSED CHANGE	Remove existing ceiling and dispose, adjust fire protection, HVAC, and replace with new ceiling system 5" lower to allow for placement of new light fixtures in seven offices (365BI thru 365BA).
4	REASON FOR CHANGE	Existing ceiling track place tight against ductwork allowing no space for new light fixtures and controls.
5	TOTAL ADD TO CONTRACT	\$26,160.59

The original Contract amount was:	\$336,565.00
Net change by previously authorized Change Orders:	\$8,366.24
The Contract amount prior to this Change Order was:	\$344,931.24
The Contract amount will be increased by this Change Order in the amount of:	\$26,160.59
The new Contract amount including this Change Order will be:	\$371,091.83
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	4/15/2025

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--