



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	9
	DATE	12/4/2024
PROJECT	City-County Building Windows Replacement	
ADDRESS	210 Martin Luther King, Jr. Blvd.	
PURCHASE ORDER #	20231898	
BID / PROPOSAL #	322027	
CONTRACTOR	Berglund Construction Co.	

DESCRIPTION:

1	REFERENCE #	PCO #9
2	REQUESTED BY	Owner & Contractor
3	PROPOSED CHANGE	Additional remediation costs.
4	REASON FOR CHANGE	Asbestos remediation & disposal costs went well above the anticipated amount for the 170 windows on the prj.
5	TOTAL ADD TO CONTRACT	\$258,593.85

The original Contract amount was:	\$2,295,000.00
Net change by previously authorized Change Orders:	\$79,504.21
The Contract amount prior to this Change Order was:	\$2,374,504.21
The Contract amount will be increased by this Change Order in the amount of:	\$258,593.85
The new Contract amount including this Change Order will be:	\$2,633,098.06
The Completion Date will be increased by:	15 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/7/2024

Signature Approvals:

Contractor	Public Works Engineering Division
Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>