

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Mike Engelberger		Resolution No. 2024 RES-259
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____	3/4 _____	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #01 FOR DOOR CREEK STREAM RESTORATION- CONTRACT WITH MIDWEST AMPHIBIOUS EQUIPMENT, LLC.

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #01 - Increase \$60,554.00 to add clay fill and rock riprap to stream plugs #5, #6, and #7. This change order is being requested due to the additional excavation & fill required in plug areas beyond the original design due to poor soils.

Current Policy or Practice -

Resolutions of this amount require County Board Approval

Impact of Adopting Proposal -

Project will move forward

Fiscal Estimate:

Fiscal Effect (check all that apply) -	Budget Effect (check all that apply)
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

N/A

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$60,554				Other				
Total	\$60,554	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

N/A

Prepared By:

Agency: Dane County Department of Administration	Division: Public Works Engineering Division
Prepared by: Mindy Diaz	Date: 12/16/24 Phone: (608) 267-0127
Reviewed by: Chuck Hicklin	Date: 12/16/24 Phone: (608) 266-4109