



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

AGREEMENT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	10/28/2025
RES#	229

PROJECT	Walking Iron Trail Bridges Construction Administration	PROPOSAL #	324047
ADDRESS	Dane County CTH 78, Mazomanie , WI		
CONSULTANT	MSA	PURCHASE ORDER #	20242583

DESCRIPTION:

REFERENCE #	COP 2-2
REQUESTED BY	Owner
PROPOSED CHANGE	Provide construction administration services for Pier 1 replacement, including contractor coordination, part-time on-site observation, submittal review, and final field verification for system acceptance.
REASON FOR CHANGE	The extended construction duration for Pier 1 requires additional construction administration and observation support to coordinate with the contractor and ensure compliance with WisDOT BOS and other agency requirements for bridge utilization as part of the Walking Iron Trail interconnection.
TOTAL ADD TO AGREEMENT	\$25,000.00

The original Agreement amount was:	\$218,000.00
Net change by previously authorized Change Orders:	\$135,000.00
The Agreement amount prior to this Change Order was:	\$353,000.00
The Agreement amount will be increased by this Change Order in the amount of:	\$25,000.00
The new Agreement amount including this Change Order will be:	\$378,000.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	3/17/2027

Signature Approvals:

Contractor	Todd Draper, Public Works Engineering Division Director
Architect / Engineer (A/E)	Chuck Hicklin, Controller
Public Works & Transportation Committee	Robert Arenz, Accounting