



GREG BROCKMEYER  
Director of Administration

**County of Dane**  
Department of Administration  
**Public Works Engineering Division**  
1919 Alliant Energy Center Way  
Madison, WI 53713

Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER  
Director of Public Works

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	4
<b>DATE</b>	8/12/2025
<b>ACT#</b>	134

<b>PROJECT</b>	Black Earth Creek Restoration	<b>BID #</b>	323045
<b>ADDRESS</b>	318 Park Street, Mazomanie, WI		
<b>CONTRACTOR</b>	R.G. Huston Company, Inc.	<b>PURCHASE ORDER #</b>	20241431

### DESCRIPTION:

<b>REFERENCE #</b>	COP#04
<b>REQUESTED BY</b>	Owner
<b>PROPOSED CHANGE</b>	Additional grading on N side of stream, repair and enhancement of grass swale on S side of project area, reseed & install erosion control measures.
<b>REASON FOR CHANGE</b>	Additional grading needed to satisfy WDNR & FEMA floodplain requirements, repairs needed in swale to fix erosion and enhance vegetation establishment.
<b>TOTAL ADD TO CONTRACT</b>	<b>\$48,509.00</b>

The original Contract amount was:	\$1,189,664.12
Net change by previously authorized Change Orders:	\$39,970.96
The Contract amount prior to this Change Order was:	\$1,229,635.08
The Contract amount will be increased by this Change Order in the amount of:	\$48,509.00
The new Contract amount including this Change Order will be:	\$1,278,144.08
The Completion Date will be increased by:	365 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/1/2025

### Signature Approvals:

  
Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting