



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	5/21/2024

PROJECT	AEC Pavillion 1 Plaza Improvements
ADDRESS	1919 Alliant Energy Center Way
PURCHASE ORDER #	20241665
BID / PROPOSAL #	324001
CONTRACTOR	Parisi Construction LLC

DESCRIPTION:

1	REFERENCE #	CB 1001
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Simply electrical connection in utility islands from permanent installs to outlet connections.
4	REASON FOR CHANGE	Costs are due to additional cabling and circuits to allow for additional vendor connections at various voltages.
5	TOTAL ADD TO CONTRACT	\$17,807.00

The original Contract amount was:	\$1,737,459.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$1,737,459.00
The Contract amount will be increased by this Change Order in the amount of:	\$17,807.00
The new Contract amount including this Change Order will be:	\$1,755,266.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/13/2024

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--