



SHELBY SLAVEN
Director of Administration

County of Dane
Department of Waste & Renewables
1919 Alliant Energy Center Way
Madison, WI 53713



JOHN WELCH
Director of Waste & Renewables

Phone: (608) 267-0127 | TTY WI Relay 711

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	01
DATE	06/23/26
RES#	068

PROJECT	LANDFILL SITE 03 - PHASE 01 CELL 01 CONSTRUCTION	BID #	326001
ADDRESS	4402 BRANDT RD., MADISON WI		
CONTRACTOR	RG HUSTON CO	PURCHASE ORDER #	20261785

DESCRIPTION:

REFERENCE #	CB 1208, PCI 274
REQUESTED BY	Authority Having Jurisdiction
PROPOSED CHANGE	Add additional underdrain pipe, 6-inch and 8-inch one-way cleanouts, leachate valve vaults, monitoring well abandonment, clay sifting, and use of on-site clay from the NW Sedimentation Basin.
REASON FOR CHANGE	In response to regulatory requirements and project coordination needs. Additional drainage and leachate system components were requested by DNR, while the remaining work was determined necessary by Dane County and the Contractor to support site construction activities.

TOTAL ADD TO CONTRACT	\$232,388.00
------------------------------	---------------------

The original Contract amount was:	\$11,823,115.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this change order was:	\$11,823,115.00
The Contract amount will be increased by this Change Order in the amount of:	\$232,388.00
The new Contract amount including this change order will be:	\$12,055,503.00
The completion date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	3/31/2027

Signature Approvals:

Contractor

John Welch, Waste & Renewables Director
--

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee
--

Robert Arenz, Accounting

	ORG	OBJ	PRJ	AMT
INTERNAL	SWLNDFLL	57730		\$183,250.00
USE ONLY	SWLNDFLL	51170		\$49,138.00