



County of Dane
Department of Public Works Engineering

1919 Alliant Energy Center Way
Madison, WI 53713

Shelby Slaven
Director of Administration

Phone: (608) 267-0127 | TTY WI Relay 711

Todd Draper
Director of Public Works Engineering

AGREEMENT CHANGE ORDER

02

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

RES #: 113

PROJECT:	PUBLIC EV CHARGING INFRASTRUCTURE
325001	MULTIPLE SITES, DANE COUNTY, WI

CONSULTANT:	KL ENGINEERING INC
AGREEMENT #:	15782

DATE:	08/06/26
PO #:	20251381

DESCRIPTION OF CHANGE:

Increase the scope of services to validate design through site surveys.

REASON FOR CHANGE:

The project is on the verge of completing initial planning and environmental review for 60+ EV charging locations. Using remaining planning funds to initiate survey designs will ensure that construction efforts remain on track to begin in 2027. These site surveys will validate design efforts.

REFERENCE #	REQUESTED BY	TOTAL ADD TO AGREEMENT
COP dated 08/06/26	Owner & A/E	\$131,900.00

COST	Original Agreement Amount:	\$	898,000.00
INCREASE	Sum of previously authorized changes:	\$	78,970.00
	<u>This Change Order Amount (+/-):</u>	\$	<u>131,900.00</u>
	Revised Agreement Amount including this change:	\$	1,108,870.00
	Percent Change from Original Agreement:		14.69%

TIME	This Change Order does not affect the Contract Time. The Substantial Completion date
UNCHANGED	remains December 31, 2030.

SIGNATURE APPROVALS

KI Engineering Inc, Consultant

Todd Draper, Director of Public Works

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

INTERNAL A/P USE ONLY	☒	ORG	OECC	OBJ	30541	AMT	\$131,900.00